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Special Called Joint Meeting 

Town of Mocksville Commissioners & Davie County Commissioners 

September 3, 2019 

 

 

The Town of Mocksville Board of Commissioners and Davie County Commissioners met for a special 

joint meeting on Tuesday, September 3, 2019 at 4:30 p.m. in the Davie County Commissioners Meeting 

Room.   

 

Present:   Mayor, Will Marklin   Absent:    

Commissioners Present: Eric Southern 

    Brent S.Ward 

    Rob Taylor 

    Brian Williams 

    Amy Vaughan-Jones  

 

Others Present: 

Matt Settlemyer, Town Manager 

Lynn Trivette, Town Clerk 

Al Benshoff, Town Attorney 

 

Mayor Marklin called the meeting to order.  

 

Invocation for Governing Bodies; BoC Chairman, Terry Renegar 

 

Pledge of Allegiance for Governing Bodies; Mayor Marklin 

 

Adoption of Agenda 

 

A motion was made by Commissioner Williams to adopt the agenda. The motion was seconded by 

Commissioner Taylor which carried by a unanimous vote 5-0. 

 

Joint Utility Study Presentation to Governing Bodies 

Johnny Lambert, Davie County Public Utilities Director/Hazen & Sawyer 

 

Hazen & Sawyer presented a PowerPoint addressing the Davie County Water Supply Alternatives 

Evaluation. Water supply for Davie County and the Town of Mocksville is provided by 3 water treatment 

plants. County and Town partnership is critical to recognize economies of scale and provide robust water 

supply to all customers within the County. 

 

Water Supply Alternative 2 

 

• Expand Sparks Road WTP to 4.5 MGD (mean gallons per day) – 2022 

• Construct interconnect to Davidson Water and purchase up to 4.5 MGD – 2022 

• Abandon Cooleemee and Lagle WTP’s – 2022 

• Capital costs $26.7 million 
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Water Supply Alternative 3 

 

• Phase I - Construct new 3.5 MGD (mean gallons per day) Cooleemee WTP – 2022 

• Construct interconnect to Davidson Water and purchase  1.0 MGD (2022) 

• Abandon existing Cooleemee and Lagle WTP’s (2022) the old plant continues until the new plant 

is online. 

• Phase II - In future, expand Sparks Road WTP to 4.5 MGD (2028) 

• Capital costs $46.0 million 

 

Life cycle cost analysis: 

 

• 20-year life cycle 2020-2040 evaluation of full implementation costs for both feasible water 

supply alternatives 

• Accounts for all costs associated with alternatives 

o Capitals costs 

o Full O&M (operation and maintenance) costs with production of finished water 

o Costs associated with bulk purchase 

o Residual value of built infrastructure at end of evaluation period 

 

Alternative 2 $85.5 million 

Alternative 3 $90.6 million 

(6% difference) 

Present capital cost (2020), future capital costs (2026) and annual operation and maintenance residual 

value. 

 

The recommendation from the Town’s Engineer, County’s Engineer and the County and Town’s Director 

of Public Utilities is Alternative 3.  

 

Alternative 3 is the best long-term investment. Even though the short-term capital cost of Alternative 3 is 

23% higher than Alternative 2, the 20-year life cycle cost of the alternatives is within 6%. At this level of 

analysis, that difference is not statistically significant. Yet in 20 years, when the loans are paid off, the 

County will own a fully functioning and debt free water source. The County used the same strategy to 

build the Sparks Road treatment plant almost 30 years ago and it is continuing to serve us today and into 

the future. 

 

Alternative 3 is safer and more resilient. Without construction of a new Cooleemee water plant, 

Mocksville and a large portion of the County would depend on a single pipeline under the Yadkin River 

to Davidson Water’s only source. The Cooleemee intake provides an additional source, giving Davie 

three sources for solid resiliency. 

 

Resolution by the Town of Mocksville Commissioners 

 

The Town of Mocksville and Davie County staff is hereby directed by their governing bodies to further 

explore the selected alternative and proceed to do at least the following: 

 

• Investigate and develop governmental resolutions of intent that may lead to 

agreements and cost distribution as the selected alternative is implemented in 

phases. 
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• Investigate and develop all available funding options that may be available 

to support this project. 

 

• Perform a detailed cost analysis based upon preliminary engineering to 

economize and properly phase the selected alternative three. 
 

A motion was made by Commissioner Ward to adopt the resolution for directing staff to investigate and 

develop funding options and cost analysis of the selected alternative number 3. The motion was seconded 

by Commissioner Williams which carried by a unanimous vote 5-0. 

 

 

Adjourn 

 

A motion was made by Commissioner Williams to adjourn the September 3, 2019 Special Called Joint 

Meeting.  The motion was seconded by Commissioner Taylor which carried by a unanimous vote 5-0. 

 

 

 

 

       _____________________________ 

       William J. Marklin, Mayor 

 

 

 

_________________________________ 

Lynn Trivette, Town Clerk, NCCMC 

 

 


